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_%,__ REGION IX
75 Hawthorne Street

San Francisco, CA 94105

August 10, 1998

Mr. Joseph Joyce
BRAC Environmental Coordinator

AC/S Environment (1AU)
MCAS E1 Toro
P. O. Box 95001

Santa Ana, CA 92709-5001

Re: EPA Approval of Changes to Federal Facilities Agreement (FFA) Schedule, Marine Corps
Air Station (MCAS) E1 Toro

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letter dated August
3, 1998, requesting changes to the FFA schedule for Operable Units (OUs) 2A - Sites 2 and 17,
and OU2B - Sites 3 and 5. Your letter requests a 90 day extension for submitting a draft Record
of Decision (ROD) and Responsiveness Summary. This change was requested by you because of
the significant volume of comments received during the public comment period.

EPA hereby approves your extension request. We look forward to discussing your responses to
comments with you.

Sincerely,

Glenn R. Kistner

Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Patricia Hannon, RWQCB
Gregory Hurley, RAB Co-Chair
Tayseer Mahmoud, DTSC
Andy Piszkin, SWDIV


